Results and Discussion
The following information provides the results of the major issues, work and investigations considered during the reporting period of this Technical Progress Report.
General Project Communications and Fundamentals
During this semi annual reporting period various communications and coordination occurred in connection with the project work and Cooperators Agreement. Work occurred toward preparation of the semi-annual Technical Progress Report for the previous period for the United States Department of Energy on behalf of Rockaway Township in accordance with the Cooperators Agreement.
White Meadow Mine -Project Status
The remedial construction work was completed by others outside of the Cooperators Agreement during 2002.
Green Pond Mines -Project Status
Analysis of the historical data, research, and geophysical results continued toward completion of the engineering remedial design and preparation of the project specifications.
Mt. Hope Road -Project Status
Monitoring of surface conditions of the area of work has not indicated any adverse surface conditions or subsequent subsidence since the January 2000 construction.
General Remediation -Project Status
Numerous hazards exist within Rockaway Township from abandoned mining activity. The Township will address other abandoned mining activity hazards on a priority basis under the Cooperators Agreement after completion of the Green Pond Mine project.
Subsequent Reporting Period Activity Plan
Construction Plans and Technical Specifications for the Green Pond Mines Project will be completed during the subsequent semi-annual reporting period. The project will be competitively bid during this reporting period and the remedial construction subsequently undertaken.
Depending on the final cost of the Green Pond Mines project, the balance of the financial assistance from the United States Department of Energy under this agreement would be applied toward addressing other mining hazards in Rockaway Township.
